
NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TOTAL COST

Calendar 
Year

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging Costs

Mechanical 
Dredging 

Costs T&D Costs
Construct 

LHCC

Wetlands 
Remediation 

Costs Other Costs

Total Cost (No 
Escalation, 0% 

Discount)
Total Cost with 

3.5% Escalation Funding

Discount 
Factor (for 

2.7%)
Net Present 

Value at 2.7%
2010 0 1 5,791,427$     -$                     -$                  -$                  7,243,171$     -$                    481,248$         13,515,846$     13,515,846$      15,000,000$       1.0000 13,515,846$    
2011 1 2 5,791,427$     -$                     -$                  -$                  7,243,171$     -$                    3,213,675$      16,248,273$     16,816,963$      15,525,000$       0.9737 15,821,103$    
2012 2 3 5,791,427$     -$                     -$                  -$                  7,243,171$     -$                    1,090,318$      14,124,916$     15,130,963$      16,068,375$       0.9481 13,391,986$    
2013 3 4 5,791,427$     -$                     -$                  -$                  -$                    8,600,068$      14,391,495$     15,956,108$      16,630,768$       0.9232 13,286,010$    
2014 4 5 5,791,427$     -$                     -$                  -$                  -$                    8,362,939$      14,154,365$     16,242,460$      17,212,845$       0.8989 12,723,560$    
2015 5 6 9,213,968$     -$                     3,786,630$    -$                  -$                    3,974,469$      16,975,067$     20,161,055$      17,815,295$       0.8753 14,857,964$    
2016 6 7 5,791,427$     -$                     -$                  -$                  -$                    8,062,722$      13,854,149$     17,030,286$      18,438,830$       0.8523 11,807,479$    
2017 7 8 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    -$                    14,815,162$     18,849,023$      19,084,189$       0.8299 12,294,568$    
2018 8 9 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    9,534$            14,824,696$     19,521,293$      19,752,136$       0.8080 11,979,046$    
2019 9 10 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    414,000$         15,229,162$     20,755,784$      20,443,460$       0.7868 11,982,350$    
2020 10 11 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    9,534$            14,824,696$     20,911,697$      21,158,981$       0.7661 11,357,463$    
2021 11 12 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    -$                    14,815,162$     21,629,687$      21,899,546$       0.7460 11,051,762$    
2022 12 13 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    9,534$            14,824,696$     22,401,133$      22,666,030$       0.7264 10,768,134$    
2023 13 14 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    -$                    14,815,162$     23,170,262$      23,459,341$       0.7073 10,478,295$    
2024 14 15 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    423,534$         15,238,696$     24,666,793$      24,280,418$       0.6887 10,494,496$    
2025 15 16 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    -$                    14,815,162$     24,820,564$      25,130,232$       0.6706 9,934,585$      
2026 16 17 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    9,534$            14,824,696$     25,705,815$      26,009,791$       0.6529 9,679,628$      
2027 17 18 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    -$                    14,815,162$     26,588,408$      26,920,133$       0.6358 9,419,088$      
2028 18 19 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    9,534$            14,824,696$     27,536,712$      27,862,338$       0.6191 9,177,361$      
2029 19 20 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    414,000$         15,229,162$     29,278,083$      28,837,520$       0.6028 9,179,892$      
2030 20 21 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    9,534$            14,824,696$     29,498,014$      29,846,833$       0.5869 8,701,155$      
2031 21 22 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    -$                    14,815,162$     30,510,810$      30,891,472$       0.5715 8,466,952$      
2032 22 23 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    9,534$            14,824,696$     31,599,010$      31,972,674$       0.5565 8,249,659$      
2033 23 24 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    -$                    14,815,162$     32,683,943$      33,091,717$       0.5419 8,027,609$      
2034 24 25 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    423,534$         15,238,696$     34,794,948$      34,249,927$       0.5276 8,040,020$      
2035 25 26 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    -$                    14,815,162$     35,011,856$      35,448,675$       0.5137 7,611,063$      
2036 26 27 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    9,534$            14,824,696$     36,260,591$      36,689,378$       0.5002 7,415,736$      
2037 27 28 6,908,533$     5,561,172$       -$                  2,345,456$    -$                    -$                    14,815,162$     37,505,576$      37,973,507$       0.4871 7,216,131$      
2038 28 29 6,349,980$     1,591,556$       -$                  671,248$       3,946,800$      3,279,559$      15,839,142$     41,501,276$      39,302,579$       0.4743 7,512,063$      
2039 29 30 3,556,115$     -$                     -$                  -$                  11,051,040$    414,000$         15,021,155$     40,735,541$      40,678,170$       0.4618 6,936,821$      
2040 30 31 3,556,115$     -$                     -$                  -$                  11,840,400$    9,534$            15,406,049$     43,241,602$      42,101,906$       0.4497 6,927,523$      
2041 31 32 3,556,115$     -$                     -$                  -$                  11,032,095$    -$                    14,588,211$     42,379,212$      43,575,472$       0.4378 6,387,314$      
2042 32 33 3,556,115$     -$                     -$                  -$                  -$                    11,937,446$    15,493,562$     46,584,609$      45,100,614$       0.4263 6,605,369$      
2043 33 34 3,556,115$     -$                     -$                  -$                  -$                    11,835,449$    15,391,564$     47,897,660$      46,679,135$       0.4151 6,389,371$      
2044 34 35 3,552,499$     -$                     -$                  -$                  -$                    6,295,026$      9,847,525$       31,717,504$      48,312,905$       0.4042 3,980,449$      
2045 35 36 -$                   -$                     -$                  -$                  -$                    9,534$            9,534$             31,782$             50,003,857$       0.3936 3,752$            

TOTALS $216,724,789 $118,376,169 $3,786,630 $49,925,827 $21,729,513 $37,870,335 $69,317,325 $517,730,587 $982,642,868 $1,050,114,048 $341,671,603
AVG AVG

14,792,030 28,074,602
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2008 actuals
Dredge Season 1, $15M 2 MO 38,970$       77,940$       
Off Season 1, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 2, $15M 2 MO 38,970$       77,940$       
Off Season 2, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 3, $15M 2 MO 38,970$       77,940$       
Off Season 3, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 4, $15M 2 MO 38,970$       77,940$       
Off Season 4, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 5, $15M 2 MO 38,970$       77,940$       
Off Season 5, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 6, $15M 2 MO 38,970$       77,940$       
Off Season 6, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 7, $15M 2 MO 38,970$       77,940$       
Off Season 7, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 8, $15M 4 MO 38,970$       155,881$     
Off Season 8, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 9, $15M 4 MO 38,970$       155,881$     
Off Season 9, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 10, $15M 4 MO 38,970$       155,881$     
Off Season 10, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 11, $15M 4 MO 38,970$       155,881$     
Off Season 11, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 12, $15M 4 MO 38,970$       155,881$     
Off Season 12, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 13, $15M 4 MO 38,970$       155,881$     
Off Season 13, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 14, $15M 4 MO 38,970$       155,881$     
Off Season 14, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 15, $15M 4 MO 38,970$       155,881$     
Off Season 15, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 16, $15M 4 MO 38,970$       155,881$     
Off Season 16, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 17, $15M 4 MO 38,970$       155,881$     
Off Season 17, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 18, $15M 4 MO 38,970$       155,881$     
Off Season 18, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 19, $15M 4 MO 38,970$       155,881$     
Off Season 19, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 20, $15M 4 MO 38,970$       155,881$     
Off Season 20, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 21, $15M 4 MO 38,970$       155,881$     
Off Season 21, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 22, $15M 4 MO 38,970$       155,881$     
Off Season 22, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 23, $15M 4 MO 38,970$       155,881$     
Off Season 23, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 24, $15M 4 MO 38,970$       155,881$     
Off Season 24, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 25, $15M 4 MO 38,970$       155,881$     
Off Season 25, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 26, $15M 4 MO 38,970$       155,881$     
Off Season 26, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 27, $15M 4 MO 38,970$       155,881$     
Off Season 27, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 28, $15M 4 MO 38,970$       155,881$     
Off Season 28, $15M 8 MO 19,485$       155,881$     
fee 22,603$       334,365$       
Dredge Season 29, $15M 3 MO 38,970$       116,911$     
Off Season 29, $15M 9 MO 19,485$       175,366$     
fee 21,190$       313,467$       
Dredge Season 30, $15M 2 MO 38,970$       77,940$       
Off Season 30, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 31, $15M 2 MO 38,970$       77,940$       
Off Season 31, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 32, $15M 2 MO 38,970$       77,940$       
Off Season 32, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 33, $15M 2 MO 38,970$       77,940$       
Off Season 33, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 34, $15M 2 MO 38,970$       77,940$       
Off Season 34, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       
Dredge Season 35, $15M 2 MO 38,970$       77,940$       
Off Season 35, $15M 10 MO 19,485$       194,851$     
fee 19,777$       292,569$       

PROJECT MANAGEMENT Escalated from 2008 actuals
Dredge Season 1, $15M 0 MO 228,586$     -$                
Off Season 1, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 2, $15M 0 MO 228,586$     -$                
Off Season 2, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 3, $15M 0 MO 228,586$     -$                
Off Season 3, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 4, $15M 0 MO 228,586$     -$                
Off Season 4, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 5, $15M 0 MO 228,586$     -$                
Off Season 5, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 6, $15M 0 MO 228,586$     -$                
Off Season 6, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 7, $15M 0 MO 228,586$     -$                
Off Season 7, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 8, $15M 2 MO 228,586$     457,173$     
Off Season 8, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 9, $15M 2 MO 228,586$     457,173$     
Off Season 9, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 10, $15M 2 MO 228,586$     457,173$     
Off Season 10, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 11, $15M 2 MO 228,586$     457,173$     
Off Season 11, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 12, $15M 2 MO 228,586$     457,173$     
Off Season 12, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 13, $15M 2 MO 228,586$     457,173$     
Off Season 13, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 14, $15M 2 MO 228,586$     457,173$     
Off Season 14, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 15, $15M 2 MO 228,586$     457,173$     
Off Season 15, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 16, $15M 2 MO 228,586$     457,173$     
Off Season 16, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 17, $15M 2 MO 228,586$     457,173$     
Off Season 17, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 18, $15M 2 MO 228,586$     457,173$     
Off Season 18, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 19, $15M 2 MO 228,586$     457,173$     
Off Season 19, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 20, $15M 2 MO 228,586$     457,173$     
Off Season 20, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 21, $15M 2 MO 228,586$     457,173$     
Off Season 21, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 22, $15M 2 MO 228,586$     457,173$     
Off Season 22, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 23, $15M 2 MO 228,586$     457,173$     
Off Season 23, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 24, $15M 2 MO 228,586$     457,173$     
Off Season 24, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 25, $15M 2 MO 228,586$     457,173$     
Off Season 25, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 26, $15M 2 MO 228,586$     457,173$     
Off Season 26, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 27, $15M 2 MO 228,586$     457,173$     
Off Season 27, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 28, $15M 2 MO 228,586$     457,173$     
Off Season 28, $15M 10 MO 114,293$     1,142,932$  
fee 116,008$     1,716,112$    
Dredge Season 29, $15M 1 MO 228,586$     228,586$     
Off Season 29, $15M 11 MO 114,293$     1,257,225$  
fee 107,721$     1,593,533$    
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 30, $15M 0 MO 228,586$     -$                
Off Season 30, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 31, $15M 0 MO 228,586$     -$                
Off Season 31, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 32, $15M 0 MO 228,586$     -$                
Off Season 32, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 33, $15M 0 MO 228,586$     -$                
Off Season 33, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 34, $15M 0 MO 228,586$     -$                
Off Season 34, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    
Dredge Season 35, $15M 0 MO 228,586$     -$                
Off Season 35, $15M 12 MO 114,293$     1,371,518$  
fee 99,435$       1,470,953$    

MOBILIZATION/DEMOBILIZATION Escalated from 2008 actuals
Dredge Season, $15M 1 LS 2,087,578$  2,087,578$  Same for all hydraulic dredge seasons
fee 151,349$     2,238,928$    

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 actuals Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $15M 0 MO 130,205$     -$                
Off Season 1, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 2, $15M 0 MO 130,205$     -$                
Off Season 2, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 3, $15M 0 MO 130,205$     -$                
Off Season 3, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 4, $15M 0 MO 130,205$     -$                
Off Season 4, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 5, $15M 0 MO 130,205$     -$                
Off Season 5, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 6, $15M 10 MO 130,205$     1,302,049$  
Off Season 6, $15M 2 MO -$                -$                
fee 94,399$       1,396,448$    
Dredge Season 7, $15M 0 MO 130,205$     -$                
Off Season 7, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 8, $15M 2 MO 130,205$     260,410$     
Off Season 8, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
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Dredge Season 9, $15M 2 MO 130,205$     260,410$     
Off Season 9, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 10, $15M 2 MO 130,205$     260,410$     
Off Season 10, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 11, $15M 2 MO 130,205$     260,410$     
Off Season 11, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 12, $15M 2 MO 130,205$     260,410$     
Off Season 12, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 13, $15M 2 MO 130,205$     260,410$     
Off Season 13, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 14, $15M 2 MO 130,205$     260,410$     
Off Season 14, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 15, $15M 2 MO 130,205$     260,410$     
Off Season 15, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 16, $15M 2 MO 130,205$     260,410$     
Off Season 16, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 17, $15M 2 MO 130,205$     260,410$     
Off Season 17, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 18, $15M 2 MO 130,205$     260,410$     
Off Season 18, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 19, $15M 2 MO 130,205$     260,410$     
Off Season 19, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 20, $15M 2 MO 130,205$     260,410$     
Off Season 20, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 21, $15M 2 MO 130,205$     260,410$     
Off Season 21, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 22, $15M 2 MO 130,205$     260,410$     
Off Season 22, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 23, $15M 2 MO 130,205$     260,410$     
Off Season 23, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 24, $15M 2 MO 130,205$     260,410$     
Off Season 24, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 25, $15M 2 MO 130,205$     260,410$     
Off Season 25, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 26, $15M 2 MO 130,205$     260,410$     
Off Season 26, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 27, $15M 2 MO 130,205$     260,410$     
Off Season 27, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 28, $15M 2 MO 130,205$     260,410$     
Off Season 28, $15M 10 MO -$                -$                
fee 18,880$       279,290$       
Dredge Season 29, $15M 1 MO 130,205$     130,205$     
Off Season 29, $15M 11 MO -$                -$                
fee 9,440$         139,645$       
Dredge Season 30, $15M 0 MO 130,205$     -$                
Off Season 30, $15M 12 MO -$                -$                
fee -$                3,616$           Year-round ambient air sampling only.
Dredge Season 31, $15M 0 MO 130,205$     -$                
Off Season 31, $15M 12 MO -$                -$                
fee -$                3,616$           Year-round ambient air sampling only.
Dredge Season 32, $15M 0 MO 130,205$     -$                
Off Season 32, $15M 12 MO -$                -$                
fee -$                3,616$           Year-round ambient air sampling only.
Dredge Season 33, $15M 0 MO 130,205$     -$                
Off Season 33, $15M 12 MO -$                -$                
fee -$                3,616$           Year-round ambient air sampling only.
Dredge Season 34, $15M 0 MO 130,205$     -$                
Off Season 34, $15M 12 MO -$                -$                
fee -$                3,616$           Year-round ambient air sampling only.
Dredge Season 35, $15M 0 MO 130,205$     -$                
Off Season 35, $15M 12 MO -$                -$                
fee -$                -$                  

SITE O&M Escalated from 2008 actuals
Dredge Season 1, $15M 0 MO 69,534$       -$                
Off Season 1, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 2, $15M 0 MO 69,534$       -$                
Off Season 2, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 3, $15M 0 MO 69,534$       -$                
Off Season 3, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 4, $15M 0 MO 69,534$       -$                
Off Season 4, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 5, $15M 0 MO 69,534$       -$                
Off Season 5, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 6, $15M 0 MO 69,534$       -$                
Off Season 6, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 7, $15M 0 MO 69,534$       -$                
Off Season 7, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 8, $15M 2 MO 69,534$       139,069$     
Off Season 8, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 9, $15M 2 MO 69,534$       139,069$     
Off Season 9, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 10, $15M 2 MO 69,534$       139,069$     
Off Season 10, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 11, $15M 2 MO 69,534$       139,069$     
Off Season 11, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 12, $15M 2 MO 69,534$       139,069$     
Off Season 12, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 13, $15M 2 MO 69,534$       139,069$     
Off Season 13, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 14, $15M 2 MO 69,534$       139,069$     
Off Season 14, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 15, $15M 2 MO 69,534$       139,069$     
Off Season 15, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 16, $15M 2 MO 69,534$       139,069$     
Off Season 16, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 17, $15M 2 MO 69,534$       139,069$     
Off Season 17, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 18, $15M 2 MO 69,534$       139,069$     
Off Season 18, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 19, $15M 2 MO 69,534$       139,069$     
Off Season 19, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 20, $15M 2 MO 69,534$       139,069$     
Off Season 20, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 21, $15M 2 MO 69,534$       139,069$     
Off Season 21, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 22, $15M 2 MO 69,534$       139,069$     
Off Season 22, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 23, $15M 2 MO 69,534$       139,069$     
Off Season 23, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 24, $15M 2 MO 69,534$       139,069$     
Off Season 24, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 25, $15M 2 MO 69,534$       139,069$     
Off Season 25, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 26, $15M 2 MO 69,534$       139,069$     
Off Season 26, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 27, $15M 2 MO 69,534$       139,069$     
Off Season 27, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 28, $15M 2 MO 69,534$       139,069$     
Off Season 28, $15M 10 MO 65,167$       651,665$     
fee 57,328$       848,062$       
Dredge Season 29, $15M 1 MO 69,534$       69,534$       
Off Season 29, $15M 11 MO 65,167$       716,832$     
fee 57,012$       843,378$       
Dredge Season 30, $15M 0 MO 69,534$       -$                
Off Season 30, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 31, $15M 0 MO 69,534$       -$                
Off Season 31, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 32, $15M 0 MO 69,534$       -$                
Off Season 32, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 33, $15M 0 MO 69,534$       -$                
Off Season 33, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 34, $15M 0 MO 69,534$       -$                
Off Season 34, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
Dredge Season 35, $15M 0 MO 69,534$       -$                
Off Season 35, $15M 12 MO 65,167$       781,998$     
fee 56,695$       838,693$       
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

NAE EXPENDITURES Escalated from 2008 actuals
All Project Years, $15M 1 LS 950,284$     950,284$     Annual Cost for all Project Years
fee -$                950,284$       No Fee on NAE Expenditures

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $15M 0 MO 202,609$     -$                No Fee on Sed Samp & WQM
fee -$                -$                  
Project Year 2, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 3, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 4, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 5, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 6, $15M 10 MO 202,609$     2,026,094$  
fee -$                2,026,094$    
Project Year 7, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 8, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 9, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 10, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 11, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 12, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 13, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 14, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 15, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 16, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 17, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 18, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 19, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 20, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 21, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 22, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Project Year 23, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 24, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 25, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 26, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 27, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 28, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 29, $15M 1 MO 202,609$     202,609$     
fee -$                202,609$       
Project Year 30, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 31, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 32, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 33, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 34, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 35, $15M 0 MO 202,609$     -$                
fee -$                -$                  

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $15M 0 MO 68,137$       -$                No Fee on Database O&M & Web
fee -$                -$                  
Project Year 2, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 3, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 4, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 5, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 6, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 7, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 8, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 9, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 10, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 11, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Project Year 12, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 13, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 14, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 15, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 16, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 17, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 18, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 19, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 20, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 21, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 22, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 23, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 24, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 25, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 26, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 27, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 28, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 29, $15M 1 MO 68,137$       68,137$       
fee -$                68,137$         
Project Year 30, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 31, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 32, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 33, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 34, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 35, $15M 0 MO 68,137$       -$                
fee -$                -$                  
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

HYDRAULIC DREDGING 490 cy/day No T&D Costs
Project Year 1, $15M CY 245$         -$                  2008 Actual

escalated 0 0 CY 262$         -$                  2010 dollars
fee -$                  -$                    

Project Year  2, $15M CY 245$         -$                  2008 Actual
escalated 0 0 CY 262$         -$                  2010 dollars

fee -$                  -$                    
Project Year  3, $15M CY 245$         -$                  2008 Actual

escalated 0 0 CY 262$         -$                  2010 dollars
fee -$                  -$                    

Project Year  4, $15M CY 245$         -$                  2008 Actual
escalated 0 0 CY 262$         -$                  2010 dollars

fee -$                  -$                    
Project Year  5, $15M CY 245$         -$                  2008 Actual

escalated 0 0 CY 262$         -$                  2010 dollars
fee -$                  -$                    

Project Year  6, $15M CY 245$         -$                  2008 Actual
escalated 0 0 CY 262$         -$                  2010 dollars

fee -$                  -$                    
Project Year  7, $15M CY 245$         -$                  2008 Actual

escalated 0 0 CY 262$         -$                  2010 dollars
fee -$                  -$                    

Project Year  8, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      
Project Year  9, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  10, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      
Project Year  11, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  12, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year  13, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      
Project Year  14, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  15, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      
Project Year  16, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  17, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      
Project Year  18, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  19, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      
Project Year  20, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  21, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      
Project Year  22, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  23, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      
Project Year  24, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  25, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

fee 375,930$       5,561,172$      
Project Year  26, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  27, $15M CY 245$         -$                  2008 Actual
escalated 40 19791 CY 262$         5,185,242$    2010 dollars

fee 375,930$       5,561,172$      
Project Year  28, $15M CY 245$         -$                  2008 Actual

escalated 40 19791 CY 262$         5,185,242$    2010 dollars
fee 375,930$       5,561,172$      

Project Year  29, $15M CY 245$         -$                  2008 Actual
escalated 12 5664 CY 262$         1,483,968$    2010 dollars

fee 107,588$       1,591,556$      
Project Year  30, $15M CY 245$         -$                  2008 Actual

escalated 0 0 CY 262$         -$                  2010 dollars
fee -$                  -$                    

Project Year  31, $15M CY 245$         -$                  2008 Actual
escalated 0 0 CY 262$         -$                  2010 dollars

fee -$                  -$                    
Project Year  32, $15M CY 245$         -$                  2008 Actual

escalated 0 0 CY 262$         -$                  2010 dollars
fee -$                  -$                    

Project Year  33, $15M CY 245$         -$                  2008 Actual
escalated 0 0 CY 262$         -$                  2010 dollars

fee -$                  -$                    
Project Year  34, $15M CY 245$         -$                  2008 Actual

escalated 0 0 CY 262$         -$                  2010 dollars
fee -$                  -$                    

Project Year  35, $15M CY 245$         -$                  2008 Actual
escalated 0 0 CY 262$         -$                  2010 dollars

fee -$                  -$                    
860 421275 118,376,169$ TOTAL
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SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR MECHANICAL DREDGING COSTS

Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
MECHANICAL DREDGING 1400 cy/day No T&D Costs 12 hr/day

Project Year 1, $15M CY 13$            -$                  2009 Cost Est
escalated 0 0 CY 13$            -$                  2010 dollars

fee -$                  -$                  
Project Year  2, $15M CY 13$            -$                  2009 Cost Est

escalated 0 0 CY 13$            -$                  2010 dollars
fee -$                  -$                  

Project Year  3, $15M CY 13$            -$                  2009 Cost Est
escalated 0 0 CY 13$            -$                  2010 dollars

fee -$                  -$                  
Project Year  4, $15M CY 13$            -$                  2009 Cost Est

escalated 0 0 CY 13$            -$                  2010 dollars
fee -$                  -$                  

Project Year  5, $15M CY 13$            -$                  2009 Cost Est
escalated 0 0 CY 13$            -$                  2010 dollars

fee -$                  -$                  
Project Year  6, $15M CY 13$            -$                  2009 Cost Est

escalated 194 271589 CY 13$            3,530,657$    2010 dollars
fee 255,973$       3,786,630$    

Project Year  7, $15M CY 13$            -$                  2009 Cost Est
escalated 0 0 CY 13$            -$                  2010 dollars

fee -$                  -$                  
Project Year  8, $15M CY 13$            -$                  2009 Cost Est

escalated 0 0 CY 13$            -$                  2010 dollars
fee -$                  -$                  

194 271589 3,786,630$    

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill Sand & Cake

Project Year 1, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 2, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 3, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 4, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 5, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 6, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 7, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 8, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 9, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 10, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 11, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 12, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 13, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 14, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 15, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 16, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 17, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 18, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 19, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 20, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 21, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 22, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 23, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 24, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 25, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 26, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 27, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 28, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 29, $15M CY 164$          -$                    2009 Actual

escalated 3682 CY 170$          625,872$        2010 dollars
fee 45,376$          671,248$         

Project Year 30, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 31, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 32, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 33, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 34, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 35, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

273829 49,925,827$    TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR WETLANDS REMEDIATION COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains

Project Year 29, $15M CY 687$          -$                    2008 Cost Est
escalated 5000 CY 736$          3,680,000$     2010 dollars

fee 266,800$        3,946,800$      
Project Year 30, $15M CY 687$          -$                    2008 Cost Est

escalated 14000 CY 736$          10,304,000$   2010 dollars
fee 747,040$        11,051,040$    

Project Year 31, $15M CY 687$          -$                    2008 Cost Est
escalated 15000 CY 736$          11,040,000$   2010 dollars

fee 800,400$        11,840,400$    
Project Year 32, $15M CY 687$          -$                    2008 Cost Est

escalated 13976 CY 736$          10,286,336$   2010 dollars
fee 745,759$        11,032,095$    

47976 37,870,335$    

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR OTHER COSTS

ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS
CAD CELL DESIGN FINALIZATION LS 58,603$          2006 Actual

escalated 1 LS 67,248$          67,248$          67,248$           2010 dollars Year 1
PURCHASE MARINE EQUIPMENT LS 3,890,000$     2007 Cost Est

escalated 1 LS 4,312,913$     2010 dollars Year 4
fee 312,686$        4,625,599$     4,625,599$      

TERC RECOMPETE LS 983,404$        2007 Cost Est
escalated 1 LS 1,090,318$     1,090,318$     1,090,318$      2010 dollars Year 3

INSTALL SILT CURTAINS LS 13,369,673$   2007 Cost Est
escalated 1 LS 14,823,195$   2010 dollars Years 4-6

fee 1,074,682$     15,897,877$   15,897,877$    
REMOVE SILT CURTAINS & ADD CAP CAD CELL LS 6,780,525$     2007 Cost Est

escalated 1 LS 7,517,689$     2010 dollars Year 7
fee 545,032$        8,062,722$     8,062,722$      

DEMOB AREAS C & D LS 9,875,524$     2007 Cost Est
escalated 1 LS 10,949,170$   2010 dollars Year 34 & 35

fee 793,815$        11,742,985$   11,742,985$    
NSTAR CROSSING LS 3,000,000$     2008 Cost Est

escalated 1 LS 3,213,675$     3,213,675$     3,213,675$      2010 dollars Year 2
MARSH ISLAND RESTORATION LS 2,750,000$     2007 Cost Est

escalated 1 LS 3,048,974$     2010 dollars Year 29
fee 221,051$        3,270,025$     3,270,025$      

EMPTY CELL #1 & CAP DDA LS 15,573,194$   2008 Cost Est
escalated 1 LS 16,682,395$   2010 dollars Years 33 & 34

fee 1,209,474$     17,891,868$   17,891,868$    
NARAGANSETT LTM LS 400,000$        2009 Cost Est

escalated 1 LS 414,000$        414,000$        3,312,000$      2010 dollars Every 5 Years
BI-ANNUAL CAP MONITORING EVENT 8,900$            2008 Cost Est Biannually

escalated 1 EVENT 9,534$           9,534$            143,009$        2010 dollars Years 9-37
TOTAL 69,317,325$   

CONSTRUCT LHCC (includes mudflat restoration) LS 18,913,504$   2008 Cost Est
escalated 1 LS 20,260,618$   2010 dollars Years 1-3

fee 1,468,895$     21,729,513$   21,729,513$    
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